
 

PUBLIC SERVICE 
DEPARTMENT 

732 City Hall 

124 West Michigan Avenue 

Lansing, Michigan 48933 

(517) 483-4455 

FAX: (517) 483-6082 

http://publicservice.cityoflansingmi.com 

http://www.lansingcso.com 

 

CITY OF LANSING, MICHIGAN 

COMBINED SEWER OVERFLOW (CSO) CONTROL PROGRAM 

Progress Update - February 2008 
 

Schedule 

• Construction start: 1992 
• End of construction: 2020 
 

Sewer Separation 

• Total 1991 combined sewer tributary area: 7,167 acres 
• Combined sewer area separated or redirected from overflow since 1991: 3,826 acres 
• Separation percent complete: 53% (3,826/7,167) 
• Combined sewer area currently under construction: 258 acres 
• Combined sewer area beginning construction in 2008: 597 acres 
• Combined sewer area currently under design: 249 acres 
• New sanitary sewer constructed with CSO program: 50 miles 
• New water main constructed with CSO program: 27 miles 
• New roadway constructed with CSO program: 56 miles 
 

Benefits of CSO Control/Sewer Separation 

• Clean rivers (public health protection, aquatic habitat improvement, recreational 
opportunities, and increased property values) 

• Basement flooding/SSO mitigation 
• Streetscape and Infrastructure enhancement (green space, tree preservation, road 

improvements, water main and other utility upgrades) 
• Improved reliability / capacity of new Lansing Avenue Pump Station (LAPS) 
• More efficient and reliable wastewater treatment plant operation 
• Improvement sewage collection and transportation system 
• Cost-effective and reliable sewer system maintenance 
• Meets MDEQ/USEPA requirements 



 

Combined Sewage Overflow Reduction 

• Estimated annual overflow before project: 1.65 billion gallons 
• Average annual overflow removed to date: 585 million gallons 
• Estimated total overflow removed to date: 3 billion gallons 
• Total number of CSO structures before 1992 start of CSO Control Program: 40 
• Number of CSO regulator and overflow structures abandoned to date: 17 (40%): 007, 023, 

025, 028, 029, 030, 031, 035, 036, 037, 038, 039, 040, 041, 042, 043, 044 
• Previous CSO 007 at Harton Street Basin remains as a locked emergency SSO overflow for 

the Red Cedar Area. 
 
Facilities 

• Total number of facilities proposed: 6 (4 pump stations, 2 sanitary equalization basins) 
• Number of Facilities operational: 5 (4 pump stations, 1 sanitary equalization basin) 
• Number of existing facilities decommissioned as a result of the new system: 4 

− Two (2) sanitary pump stations, including Lake Lansing Road and Shubel Street 
− Two (2) stormwater pump stations, including the old Clippert St. Stormwater Pump 

Station, and the Flood Control Pump Station, both near the Red Cedar River 
 

Private Property Inflow Source Removal  
• Removed rainwater from sanitary sewers to help minimize basement flooding 
• Number of properties inspected: 11,261 
• Number of private properties with inflow sources identified: 2,059 (18%) 
• Percentage of these properties where sources have been removed to date: 83% 
• Percentage of total properties in compliance: 97% 
• Tollgate Drain Project removed 19 sump pumps previously connected to the sanitary sewer 

 
Financing 

• Number of years of low-interest SRF financing to date: 16(1992-07) 
• Michigan Department of Environmental Quality (MDEQ) 2006 S-2 Grant: $1 Million 

 
Program Awards 

• 2006 APWA Region and State Awards for Capitol Loop Project 
• 1994 USEPA National CSO Control Award 
• 1993 P.A.C.E. Crystal Award – Community Relations 
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